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Seattle Pedestrian Master Plan Implementation 

DRAFT Major Work Plan Deliverables – 2011 Progress and 2012 Planned Activities 

This document provides status updates on 2011 work plan items and identifies 2012 planned activities.   

 

2011 Highlights: 

• McGraw Square Open 

• Bridging the Gap Infrastructure Improvements 

• Mobile Food Vending Legislation Passed 

 

2012 Highlights: 

• Pedestrian Lighting Plan 

• Bell Street construction begins 

• Planned Bridging the Gap deliverables 

 

 Program Area 2011 Progress 2012 Planned Activities 

1.  Center City Place-Making 

1.1. Complete Construction on the 

McGraw Square Streetcar Plaza. 

• Construction completed in 

Spring, 2011.   

• Support street food vending in 

the plaza. 

• Update maintenance 

agreement. 

1.2. Develop Bell Street Park 

Maintenance & Operations 

Agreement (Parks & SDOT). 

Draft agreement prepared 

consistent with Street Improvement 

Process (SIP) design submittal.  

Currently under review by Parks. 

Construction expected to begin 3rd 

Quarter, 2012.   

1.3. Advance the Green Alleys 

Initiative (identify projects, 

scope and implement). 

Completed UW Green Futures Lab 

Green Alleys document.   

Work with DPD and community 

partners to develop another green 

alleys competition for 2012/2013. 

1.4. Integrate the Center City 

Framework Plan into the 

Central Waterfront Plan. 

Central Waterfront Planning 

includes Center City Framework 

Planning information.  

Continue working with the Central 

Waterfront team.   

1.5. Complete the King Street 

Station Hub Strategy. 

• Draft is complete.   

• Completed Health Impact 

Analysis for King Street Station 

Hub. 

Final document to be published in 

2012. 

1.6. Develop the conceptual design 

for the Lake to Bay Loop. 

Initial funding of $150,000 secured.   

 

• Early implementation 

wayfinding. 

• Begin conceptual design 

development. 

1.7. Adopt conceptual design plans 

for Denny Way and Thomas 

Street Green Street. 

Draft plans completed in 2011.   Amend plans to ROWIM.  
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2.  Walkable Zone Communications and Policy  

 

2.1. • Develop scope and 

deliverables for the 

walkable zone program 

(including A-board signage 

permitting program). 

• Develop materials 

(including targeted 

stakeholder discussions).  

• Implementation. 

• Outreach materials related to 

keeping sidewalks clear of 

debris, snow, vegetation and 

parked cars have been drafted. 

• The Winter Weather fact sheet 

includes reminders about 

keeping sidewalks clear, and 

is available in English, Spanish, 

Vietnamese, Chinese, Tagalog, 

Somali and Korean.  

www.seattle.gov/transportation

/winterweather.htm  

• Review draft outreach materials 

with SPAB. 

• Finalize and distribute outreach 

materials.  

• Develop an A-board signage 

program that defines standards 

for placement and number of 

signs to improve pedestrian 

mobility.       

• Develop tool for resolving 

conflicts between tree canopy 

goals and walkability goals.     

3.   ROWIM Design Guidance Updates 

 
3.1. • Develop scope and final 

schedule for ROWIM 2012 

update, establish project 

Interdepartmental team. 

• Develop policy position 

papers for key change 

elements. 

• Begin text and graphic 

updates (complete in 2012). 

ROWIM will be updated by 2014. ROWIM will be updated by 2014, 

but scoping will begin in 2012.   

Interdepartmental team will be 

assembled to confirm scope and lay 

out process for addressing key 

policy issue changes, as well as 

additional changes to the website 

that may be needed. 

4.  Neighborhood-Specific Land Use Code Changes 

 

4.1. • Develop scope and 

determine leveraging 

opportunities with existing 

urban design frameworks  

• Develop policy position 

papers for key change 

elements  

• Draft code elements for 

2012 completion and 

Council review process 

• Existing urban design 

frameworks in Southeast 

Seattle, at Northgate, the West 

Seattle Triangle, and on Capitol 

Hill are examining land use code 

issues—other elements of this 

proposal will not be advanced 

until 2012.   

 

• Continue to support existing 

pedestrian requirements at 

light rail stations.   

• Monitor use of right of way for 

Green Factor installations, and 

work to ensure adequate 

maintenance of green 

stormwater infrastructure as it 

affects pedestrians. 

• Fauntleroy Boulevard 

preliminary engineering is 

funded in 2012 budget and 

includes pedestrian 

improvements.   

5.   Encouragement and Education Programs 
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5.1. Complete post-campaign survey 

and final report on 2010 

Downtown Holiday Pedestrian 

Safety Campaign. 

Post-campaign survey completed. 

 

 

5.2. Develop 2011-2012 scope and 

deliverables for SDOT 

pedestrian and bicycle 

encouragement and education 

program. 

• Rainier Summer Streets event 

included a pedestrian and 

bicycle safety education 

component. 

• SDOT was awarded 2 grants for 

pedestrian and bicycle 

education.  Funding will be 

available starting in 2012.   

• Implement grants for bicycle 

and pedestrian safety 

education. 

5.3. Implement 2011 deliverables, 

including the 2011 Downtown 

Holiday Pedestrian Safety 

Campaign. 

2011 Downtown Holiday Safety 

Campaign is underway.   

Conduct 2012 campaign. 

5.4. Host wayfinding focus group 

and implement 

recommendations. 

• Internal discussion initiated in 

2Q.   

• Denny Triangle wayfinding 

planned in 2011 and will be 

installed in 2012. 

• Maintenance and replacement 

of existing wayfinding signs in 

Center City started in 2011. 

• Work with SPAB, city staff and 

other stakeholders to identify 

key questions and issues for 

next steps in wayfinding.     

• Continue sign maintenance 

activities.   

6.  Pedestrian Lighting Plan 

 
6.1. Complete pedestrian lighting 

facility gap identification 

Draft plan, including gap 

identification, is complete.  

 

6.2. Develop and finalize criteria to 

prioritize new locations for 

pedestrian lighting 

Complete.  The prioritization criteria 

for pedestrian lighting builds on the 

Pedestrian Master Plan prioritization 

criteria.   

 

6.3. Draft plan, including 

implementation strategy: 

• Public  outreach  

• Complete plan and 

determine approval 

strategy 

 

Draft plan is complete.   • Review draft plan with SPAB in 

January 2012.   

• Finalize plan in by 2nd quarter, 

2012. 

7.  Policy and Plan Development and Implementation 
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7.1. Mobile food vending legislation 

and sidewalk cafes.   

• Mobil food vending legislation 

passed in 2011 and the related 

Client Assistance Memos and 

Director’s Rule were completed. 

• Worked with state to revise 

liquor laws to broaden 

opportunities for sidewalk cafes.   

Develop vending resolution that 

includes design guidance for mobile 

vending.   

7.2. Implement Festival Street and 

Pedestrian Plaza legislation. 

Complete. No further action. 

7.3. Implement 2011 CIP 

Prioritization process using 

revised criteria (including PMP  

criteria). 

 

Complete for 2011. Will be updated annually. 

7.4. Participate in State Legislature’s 

deliberations on statewide 

Complete Streets policy. 

 

Complete; legislation approved. No further action at state level; 

continue to implement Seattle’s 

Complete Streets program.   

7.5. Integrate Pedestrian Master 

Plan recommendations into 

ongoing design, development 

and planning projects (e.g., 

Central Waterfront, First Hill 

Streetcar, South Lake Union EIS, 

Yesler Terrace EIS, Capitol Hill 

Transit-Oriented Development 

(TOD), the Northgate TOD and 

the Transit Master Plan update. 

Ongoing.  Examples of 2011 

activities include: 

• Working with SHA and DPD on 

Yesler Terrace planning. 

• First Hill Streetcar Complete 

Streets checklist 

• Transit Master Plan Update 

• Working with King County 

Metro, Sound Transit, and DPD 

on Northgate TOD 

Ongoing as new projects are 

developed. 

7.6. Complete the Accessible 

Pedestrian Signal policy and 

prioritization criteria. 

Initial draft developed. 2012 tasks include reviewing a draft 

with SPAB and other stakeholders, 

and finalizing the policy and criteria.   

8.  Sustainable Cities Initiative  

 

8.1. Comprehensive Plan/Climate 

Action Plan Update. 

Comprehensive Plan update is now 

planned for 2014.   

Comprehensive Plan update is now 

planned for 2014.   

8.2. Coordinated infrastructure 

planning 

SDOT, DPD, SCL, and SPU advanced 

this work by determining the 

programs that have the most 

potential to benefit from 

coordinated infrastructure planning.  

A staff core team is looking at 

opportunities to accomplish this 

work in the neighborhood planning 

areas and in other locations 

throughout the city. 

Continue coordination efforts.  

Focus in 2012 will be on leveraging 

project opportunities.   



 

5 
Draft 2011 PMP Work Plan Update 12/13/11 

 Program Area 2011 Progress 2012 Planned Activities 

8.3. SDOT/SPU Green Infrastructure 

Project 

The initial staff analysis is complete.  

SPU and SDOT have broadened the 

scope of this study to include intern 

work from the UW Green Futures 

lab—specifically addressing the 

benefits of implementing 

neighborhood greenways that also 

have the potential to support green 

infrastructure improvements.  

Review draft and use the final 

published document to guide the 

definition and design guidelines 

developed as part of the update to 

the Bicycle Master Plan (2012-2013) 

8.4. Walk Bike Ride Pilot/Place-

Making 

• McGraw Square Streetcar Plaza 

completed. 

• Denny Way Streetscape Concept 

Plan draft completed. 

• Lake to Bay initial funding 

secured. 

• Complete Streets Program 

expanded to include Major 

Projects and the Neighborhood 

Street Fund projects. 

 

• Develop place-making 

guidelines. 

• Complete Streets Program will 

review Delridge repaving, 

Northgate Way repaving, and 

complete a checklist for First 

Hill Streetcar. 

9.  Deliver the Pedestrian Master Plan Infrastructure Programs  

 
9.1. Deliver Bridging the Gap 

projects.   

All BTG deliverables were completed 

on time and within budget.  See 

table on last page of this document. 

 

10.  Evaluation and Performance Monitoring 

 

10.1. Report annually on 

accomplishments and 

measures. 

2010 SDOT Annual Report  2012 Action Agenda 

10.2. Participate in nationwide 

Pedestrian and Bicycle Data 

Collection program 

Quarterly counts completed; will 

report results in 2012. 

• Report on 2011 results  

• Continue quarterly counts 

10.3. Begin PMP data tool update  

 

Relevant census data expected to 

available at a suitable level of detail 

in 2013. 

No action in 2012 
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Pedestrian Master Plan Infrastructure Deliverables 

Type of Improvement (unit of measure) 

 

2011 Planned 2011 Delivered 2012 Planned 

Crossing and Safety Improvements (locations) 

 

50 51 42 

Crosswalks Remarked (crosswalks) 

 

300 305 500 

New and Upgraded Curb Ramps (ramps) 

 

280 286 150 

Pedestrian Countdown Signals (intersections) 

 

25 26 25 

New Sidewalks (block faces) 

 

10 10 12 

School Zone Signage (schools) 

 

10 10 10 

School Walking Routes (schools) 

 

5 6 5 

 

 


